

Update July 18, 2018

Williams/Transco Update

Work on the Williams side of the project has been suspended until the 25th of July. This was done to allow Columbia to hydro test the pipeline and fabrication.

Equipment will be moved back in on the 25th.

Things to be accomplished:

Complete excavation for 42" tie in.

Form and pour concrete for above ground pipe supports.

Complete 42" tee tie in (To be determined)

Finish coating all below grade piping.

Backfill 42" piping

Final clean up on entire project.

Columbia Gas Update

The work on the Cathodic Protection has begun along the trail from Wetherburn Drive, behind Eagle Tavern Way, Meherrin Court and Gristmill Square Lane. The attached map has the path highlighted in orange. Please do not use the path while this construction work is in progress.

VIRGINIA RUN 2014 2015

RESIDENT DIRECTORY

COMMUNITY MAP

STREET	
TRAIL	
STREAM	
WOODED AREA	
NOT VIRGINIA RUN	

